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Oroville Facilities Relicensing 
(Project No 2100)

Overall Schedule: 2000 to 2007

Scope Issues

Prepare
Study Plans

License
Expires
(January 
2007)

File 
Application
(January 
2005)

Study Results

Draft Offer of 
Settlement

Draft 
Application/PDEA

Settlement
Agreement

Final Application/ 
PDEA

Complete
Study
Plans

Finalize
SD #1
(Sept) 

2001 2003 2004 2005
2006

We are here –Implementing Studies/Initiating Development of PM&Es

2000

Initial Public 
Meeting

File Request 
for ALP w/ 
FERC

Initiate 
Plenary & 
Work Group 
Meetings

Scope 
Issues

2002

SD#2

Initiate Development 
of PM&E Measures

Study Results 

Formulate 
Settlement 
Discussions

2007



Next Steps for Plenary Group

• Process Update/List 
of Resource Actions
•Process Task Force 
Update
• FERC Compliance 
Update
•Study Deliverables 
Update

• Process Task Force 
Update/Review 
Settlement Process 
Protocol
•Resource Action 
Presentations, as 
Appropriate

July August/September

• Resource Action 
Presentations, as 
Appropriate

October-December



Process Roadmap



Work Groups Develop 
Resource 

Actions/Resource 
Management Plans

Plenary 
Group

DWR 
Incorporates 
Work Group 
Discussions 
in PDEA

DWR considers 
WG discussions 
in making its 
Draft Offer of 
Settlement

Plenary 
Group-
Convened 
Negotiation 
Group

Resource 
Actions 
Submitted 
to Work 
Group

Resource 
Actions 
Submitted to 
DWR

License 
Application

PDEA

Settlement 
Agreement

FERC NEPA/ 
DWR CEQA 
Process

FERC License 
Conditions and 
Settlement 
Agreement

Overall Process

Recreation and 
Socioeconomics

Cultural 
Resources

Engineering and 
Operations

Environmental

Land Use, Land 
Management 
and Aesthetics



Resource Action Development 
Cycle*

Stakeholder/ 
Participant 
Proposed 
Resource 
Actions

Work Group 
Proposed 
Resource 
Actions 
Forwarded for 
Further Analysis

Plenary Group 
Update Mutually 

Agreed to 
Resource 
Actions in 
Settlement 
Agreement

PDEA Analysis

DWR Review for 
Inclusion in Draft 
Offer of 
Settlement

Included in 
FERC License 
and Approved 
Settlement 
Agreement

* Assumes an iterative process



Near-Term Work Group Roadmap

Resource Actions sent to be Included 
in DWR’s ongoing PDEA Development

Beginning in September ’03

Resource Actions Presented to
Plenary Group Beginning

in September ’03

Resource Actions used to develop
Draft Offer of Settlement 

released in April ‘04

Category 2. Waiting
• Waiting for Study Plan data results (critical 

for Resource Action development)
• Identify date when data will be available

Category 3. Needs New Information
• Adaptive Management
• Requires new analysis not included in 

approved study plans
• Requires basic science development

Category 4. Not Recommended for 
Further Analysis

• Not a realistic concept
• Redundant Resource Action (covered by 

another Resource Action)
• Not a quantifiable problem

Work Group Proposed 
Resource Actions Forwarded 

for Further Analysis
Category 1. Complete

• Resource Action is complete and ready for 
more detailed evaluation



Cross Resource Evaluation

• DWR conducts internal cross resource 
assessment

• Work Groups consider cross resource issues
• Work Groups convene joint meetings to discuss 

cross resource issues, as deemed necessary
• Plenary Group provides comments on cross 

resource issues
• DWR conducts cross resource analysis in PDEA



Process Task Force Update



Process Task Force Deliverables

• Settlement Process Protocol
• Settlement Guidance



Settlement Process Schedule

ID Task Name Duration
1 PTF Develops

Settlement Process
Protocol (SPP)

109 days

2 Plenary Approves
SPP

43 days

3 Prepare for
Negotiations

87 days

4 Settlement
Negotiations

152 days

Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct
2003 2004



• Review/Offline Contacts 
8/1 – 8/11

• Process Task Force 
Meeting – 8/13

Near-Term Schedule 
for Process Task Force

August 2003

• Process Task Force 
Conference Call – 7/17

• Redistribute Proposed 
Settlement Process 
Protocol Text – 7/31

July 2003



General Timeline

Resource Actions

Settlement Agreement 
(SA)

License Application (LA)

Environmental Document

FERC Review

USFS/BLM Review

USFWS/NMFS/DFG 
Review

SWRCB/401 Certification

ESA

Section 106

May-03 Jun-03 Jul-03 Aug-03 Sep-03 Oct-03 Nov-03 Dec-03

WGs List of Prelim
Resource Actions

6/1/03-9/31/03

Refine Resource Actions,
Conduct Cross Resource

Assessment 9/31/03-2/28/04

Develop
Historic Properties
Management Plan

Process Schedule

Initiating Informal Consultation

Working on License Application

Working on Environmental Document



General TimelineGeneral Timeline

Resource Actions

Settlement Agreement 
(SA)

License Application (LA)

Environmental Document

FERC Review

USFS/BLM Review

USFWS/NMFS/DFG 
Review

SWRCB – 401 Certification

ESA

Section 106

Jan-04 Feb-04 Mar-04 Apr-04 May-04 Jun-04 Jul-04 Aug-04

Settlement Negotiations

Issue Preliminary 
Historic 

Properties 
Management Plan

Continue
Communications Re: 
Historic Properties
Management Plan

DWR to Develop 
Draft BA and

Submit to FERC
& USFWS/NMFS

Draft Offer of
Settlement

4/30/04

Submit Draft
LA for Public
Review 5/1/04

Submit Draft
PDEA for Public

Review 5/1/04

Refine Resource Actions,
Conduct Cross Resource

Assessment 9/31/03-2/28/04

Public Comment Period

Public Comment Period

Process Schedule

Working on License Application

Working on Environmental Document



General TimelineGeneral Timeline

Resource Actions

Settlement Agreement 
(SA)

License Application (LA)

Environmental Document

FERC Review

USFS/BLM Review

USFWS/NMFS/DFG 
Review

SWRCB – 401 Certification

ESA

Section 106

Sep-04 Oct-04 Nov-04 Dec-04 Jan-05 Feb-05 Mar-05 Apr-05

Settlement 
Negotiations

Reach
Agreement in

Principle 10/1/04

Submit SA
1/31/05

Submit Final
PDEA

1/31/05

Submit Final LA
1/31/05

Draft BA Submitted 
to USFWS/NMFS/

FERC 1/1/05

Application for 401
Certification

Received 1/1/05

Window for Additional
Information Request

Tendering Notice &
Notice of Settlement
Request Comments

Within 30 days 
2/14/05

Notice of Acceptance
PDEA/LA & Request 
Comments, Motions 
to Intervene & Final 

T & Cs 3/1/05

Submit Final 
Historic Properties 

Management
Plan  (TBD)

Process Schedule



General TimelineGeneral Timeline

Resource Actions

Settlement Agreement 
(SA)

License Application (LA)

Environmental Document

FERC Review

USFS/BLM Review

USFWS/NMFS/DFG 
Review

SWRCB – 401 Certification

ESA

Section 106

May-05 Jun-05 Jul-05 Aug-05 Sep-05 Oct-05 Nov-05 Dec-05

Final Ts & Cs Due From
Federal and State
(e.g. 10(a), 10(j)) 
Agencies 5/1/05

Refined Resource
Actions 5/1/05

Settlement 
Amendments

5/1/05

Files Final 4(e)
Conditions (or Preliminary

4(e) Conditions with 
Schedule for Final) 5/1/05

Files Final Sect. 18
Conditions (or Preliminary
Conditions with Schedule

for Final) 5/1/05

Issue Draft EIS
CEQA/NEPA

Issue Draft 
Programmatic

Agreement for Public
Review

FERC Final BA
10/1/05

Process Schedule



General Timeline

Resource Actions

Settlement Agreement 
(SA)

License Application (LA)

Environmental Document

FERC Review

USFS/BLM Review

USFWS/NMFS/DFG 
Review

SWRCB – 401 Certification

ESA

Section 106

Jan-06 Feb-06 Mar-06 Oct-06 Jan-07

Issue 401
Certification

1/1/06

USFWS/NMFS
Final B.O.

2/15/06

Issue Final NEPA/
CEQA EIS 

10/1/06

Issue Project
License
1/1/07

Process Schedule


